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HI. Attached is a corrected version of EPA's 5-11-09 letter (changing "2011" to "2010") and including 
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Adam -1 added 4 more comments to Attachment 1 (48-51) that will also need to be addressed in the FS. 
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field work, the schedule or the FS please let me know. 

Thanks, Karen. 
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i I UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

' " • 77 WEST JACKSON BOULEVARD 
CHICAGO, IL 60604-3590 

SENT VIA EMAIL 
HARDCOPY TO FOLLOW US MAIL 

May 11,2009 

Mr. Stephen Quigley, P.E. 
Principal-in-Charge/Project Manager 
Conestoga Rovers & Associates 
651 Colby Drive 
Waterloo©, Ontario, Canada N2V 1C2 

RE: Phase 2 Groundwater Investigation Letter Work Plan and 
Updated Remedial Investigation/Feasibility Study Submission Schedule 
South Dayton Dump and Landfill Site, Moraine, Ohio 
(Corrected Version of May 11, 2009 Letter Resent May 19, 2009) 

Dear Mr. Quigley: 

The United States Environmental Protection Agency (EPA) has reviewed 
Conestoga Rovers and Associates (CRA) Phase 2 Groundwater Investigation 
Letter Work Plan and updated Remedial Investigation/Feasibility Study (RI/FS) 
submission schedule for the South Dayton Dump and Landfill (SDDL) site in 
Moraine, Ohio. 

In February, 2008 EPA agreed to give CRA time to collect additional data the 
SDDL Administrative Settlement and Order on Consent Respondents wanted to 
collect to complete the streamlined Feasibility Study (FS) for landfill contents and 
on-Site groundwater at the Site. EPA agreed to this time extension even though 
EPA believed CRA could move forward with a FS at that time (see EPA letter 
dated January 9, 2008). It was anticipated this work would take CRA one field 
season to conduct. 

In the updated RI/FS schedule, CRA proposes to submit the FS Report to EPA 
on February 12, 2010, over ten months from now. This proposed submission 
date is significantly beyond the time frame EPA expected to receive the FS and 
EPA cannot agree to the proposed schedule. 



EPA understands several field tasks took CRA longer than expected to complete. 
However, EPA does not agree that two rounds of groundwater sampling are 
"necessary" to complete the FS, or that it should take CRA five and a half 
months to install 14 groundwater monitoring wells and conduct two rounds of 
groundwater sampling. 

CRA already has additional test trench/test pit information and groundwater data 
from existing wells and vertical aquifer sampling locations to use in developing 
and evaluating remedial alternatives for the Site indicated by EPA's 2008 
Streamlined Risk Evaluation. CRA will also have at least one round of 
groundwater data from new wells this summer; and as of July 2009 CRA will 
have a full year of monthly groundwater elevation readings, in addition to several 
years of previous groundwater elevation readings and groundwater data, 
including data under high and low groundwater flow conditions. It is also not 
clear why CRA needs six weeks from EPA's approval of the Phase 2 
Groundwater Investigation Letter Work Plan before CRA will start monitoring well 
installation. 

In addition, EPA believes it is not necessary to wait until September 2009 to 
begin the landfill gas investigation, since this task is independent of the 
groundwater investigation. During our March 31, 2009 meeting, EPA understood 
the landfill gas investigation would be conducted concurrently with the Phase 2 
Groundwater Investigation. 

At this time EPA believes it should take CRA no more than 6 months to finish up 
any additional field work and submit the streamlined GUI RI/FS Report outlined 
in EPA's January 9, 2008 letter (including a summary of CRA's additional field 
work and findings) to EPA. The streamlined GUI RI/FS Report, including a 
summary of CRA's additional field work and findings is due to EPA on or before 
November 16, 2009. EPA also has a draft Unilateral Administrative Grder (UAG) 
for access to the Dayton Power and Light (DPL) property which EPA expects to 
issue shortly, so CRA should be able to proceed with the DPL work as well. 

Please notify EPA in writing by May 21, 2009 if CRA agrees to provide EPA with 
the streamlined GUI RI/FS Report outlined in EPA's January 9, 2008 letter by 
November 16, 2009. The streamlined RI/FS should include a summary of CF^'s 
additional field work and findings to support the FS. CRA will also need to 
provide EPA with an updated schedule for remaining field work so EPA can plan 
for field oversight. 

At this time, EPA is also approving the April 13, 2009 Phase 2 Groundwater 
Investigation Letter Work Plan with the modifications and comments noted in 
Attachment 1. Attachment 1 also includes comments on the December 11, 2008 
Test Trench/Test Pit Investigation Memo and the March 2009 Phase 1 
Groundwater Investigation Report that will need to be addressed in the final 
RI/FS Report. A resubmission of these reports is not needed. 



If you have any questions or would like to discuss CRA's remaining field work at 
the site or the site schedule further, please feel free to contact me at 312-886-
1843 or via email at cibulskis.karen@epa.qov. 

Sincerely, , ' 

Karen Cibulskis 
Remedial Project Manager 

Cc {via email): 

Ken Brown, ITW 
Patrick Hamblin, SR-6J 
Tom Nash, C-14J 
Luanne Vanderpool, SRF-5J 
Matt Justice, OEPA 
Robert Franks, CH2M 

mailto:cibulskis.karen@epa.qov


ATTACHMENT 1 
EPA MODIFICATIONS TO 
PPA APPii 1'^ "jfinQ 

PHASE 2 GROUNDWATER WORK PLAN AND 
COMMENTS TO BE ADDRESSED IN FS REPORT 

EPA is approving the April 13, 2009 Phase 2 Groundwater Letter Work Plan (Phase 2 
Work Plan) with the following modifications. EPA is also including EPA's comments on 
the Phase 2 Work Plan. EPA is not requiring the ASAOC Respondents to make any 
changes to the Phase 2 Work Plan. However, the information discussed in EPA's 
comments must be included in the FS Report since these items may be data gaps. 

1. MODIFICATION: Phase 2 Work Plan, Page 1, Paragraph 1, Sentence 2: 
Sentence 2 is revised to read: "This Phase 2 work will help address data gaps and 
provide information necessary the PRP Grouo would like to collect to complete a the 
Feasibility Study (FS)." 

2. MODIFICATION: Phase 2 Work Plan, Page 1, Phase 1, Sentence 2: 
Sentence 2 is revised to read: "The results of the Phase 1 Groundwater Investigation 
were documented provided in the draft Phase 1 Groundwater Report (CRA, March 
2009)." 

3. MODIFICATION: Phase 2 Work Plan, Page 2, Phase 2, Bullet 1: Bullet 1 is 
revised to read: "further define subsurface stratigraphy, including identifying till-rich 
zone(s) and sand and gravel aquifer zone(s) at additional locations beneath the site..." 

4. MODIFICATION: Phase 2 Work Plan, Page 2, Phase 2, Bullet 2: Bullet 2 is 
revised to read: "collect and analyze groundwater samples from additional VAS borings 
and permanent monitoring wells completed in select locations to assist in further 
characterizing groundwater impact at these locations:" 

5. MODIFICATION: Phase 2 Work Plan, Page 2, Phase 2, Bullet 6: Bullet 6 is 
revised to read: "continue to collect groundwater and surface water measurements 
over time..." 

6. MODIFICATION: Phase 2 Work Plan, Page 2, Monitoring Well Installations, 
Paragraph 1, Sentence 3: Sentence 3 is revised to read: "The draft Phase 1 
Groundwater report provides the CRA's rationale for which existing monitoring wells..." 

7. COMMENT: Phase 2 Work Plan, Page 2, Monitoring Well Installations, 
Paragraph 2: Since hydraulic testing has not been performed at the Site, and since all 
existing wells were redeveloped, slug tests should be performed in all existing wells, not 
just wells incorporated into the hydraulic monitoring program. Slug testing in all existing 
wells would provide an indication of any variations in hydraulic conductivity across the 
Site. EPA recognizes this work is not needed to complete the streamlined FS for 
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EPA's presumptive remedy for the Site. However, the FS must specifically indicate 
which wells were slug tested and which wells were not slug tested since this may be a 
data gap. 

8. MODIFICATION: Phase 2 Work Plan, Page 2, Monitoring Well Installations, 
Paragraph 3, Sentence 2: Sentence 2 is revised to read: "The proposed location of 
four boreholes to characterize assist in characterizing the horizontal and vertical extent 
of non-aqueous phase liquid (NAPL) identified during the drilling of VAS-4...'' 

9. COMMENT: Phase 2 Work Plan, Page 2, Monitoring Well Installations, 
Paragraph 3: Since Figure 1 is crowded in the vicinity of VAS-4, please provide EPA 
with a written description of the 4 boreholes that will be drilled (e.g., 25 feet north, 
south, east and west of VAS-4 or whatever the distance/directions are). CRA does not 
have to update the Phase 2 Work Plan; a letter or email clarifying this is fine. 

10. COMMENT: Phase 2 Work Plan, Page 2, Monitoring WelMnstailations, 
Paragraph 3: Please clarify what work CRA will be doing to characterize the vertical 
extent of the NAPL in the boreholes around VAS-4. For example, how deep will the 
boreholes go? CRA does not have to update the Phase 2 Work Plan; a letter or email 
explaining this is fine. 

11. COMMENT: Phase 2 Work Plan, Page 2, Monitoring Well Installations, 
Paragraph 3: Since the soil and groundwater sample at VAS-4 did not contain many 
VOCs, a better approach to delineating the vertical extent of the NAPL would seem to 
be to collect soil samples from each boring at 2 foot intervals from the surface down to 
at least 2 feet below the water table and continuing until the dye test was negative. 
This would also help identify any NAPL smear zones from water table fluctuations. 
EPA recognizes this work is not needed to complete the streamlined FS for EPA's 
presumptive remedy for the Site. However, the FS must document that CRA did not 
follow this approach when discussing the results of this investigation since this may be 
a data gap. 

12. COMMENT: Phase 2 Work Plan, Page 2, Monitoring Well Installations, 
Paragraph 3: Four borings an unclear distance around VAS-4 may not be sufficient to 
characterize the horizontal extent of NAPL identified in VAS-4. For example, if NAPL is 
identified in a boring, CRA should "step out" some additional distance to further 
characterize the extent of NAPL in that direction. Similarly, depending on the distance 
between VAS-4 and the borings, and the distance between borings, CRA may need to 
"step in" between borings or toward VAS-4 if NAPL is not identified in a boring. EPA 
recognizes this work is not needed to complete the streamlined FS for EPA's 
presumptive remedy for the Site. However, the FS must document the limitations of 
CRA's investigation since this may be a data gap. 

13. COMMENT: Phase 2 Work Plan, Page 2, Monitoring Well Installations, 
Paragraph 3: CRA is not collecting any samples to assist in chemically characterizing 
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the NAPL. Groundwater samples collected from VAS-4 were only analyzed for VOCs, 
SVOCs, arsenic and lead. VAS-4 groundwater (only collected at the water table) 
contained fairly low levels of VOCs. but high arsenic (249 ug/L) and lead (811 ug/L). 
SVOCs were non-detect, but the detection limits were significantly elevated (e.g., 4 ug/L 
instead of 0.2 ug/L; 20 ug/L instead of 1 ug/L). 

CRA also collected a soil sample right above the water table at VAS-4. The soil sample 
was not discussed in the draft Phase I Report but was analyzed for VOCs only. The 
soil sample only contained generally low levels of 1,2-dichlorobenzene (190 ug/Kg), 1,4-
dichlorobenzene (45 ug/Kg) and methylcyclohexane (230 ug/Kg). So if the NAPL does 
not contain VOCs, what is in the NAPL? It seems like chemical data, including VOCs, 
SVOCs, PCBs/Pesticides, metals and RCRA parameters would be useful in evaluating 
NAPL treatment and disposal alternatives in the FS. It is also possible the NAPL is the 
waste Cargill dumped at the Site, and that this organic waste could generate methane. 
EPA recognizes this work is not necessary to complete the FS for EPA's presumptive 
remedy for the Site. However, the FS must document the limitations of CRA's 
investigation since this may be a data gap. 

14. MODIFICATION: Phase 2 Work Plan, Monitoring Well Installations, Page 3, 
Paragraph 2, Sentence 1: Sentence 1 is modified to read: "The following table 
presents CRA's rationale for and proposed screened interval depth of proposed 
monitoring wells and piezometers." 

15. MODIFICATION: Phase 2 Work Plan, Page 3, Table, MW-210a: The 
"Above/Below Till" column for MW-210a is modified to read: "Between upper/lower till". 

16. COMMENT: Phase 2 Work Plan, Monitoring Well Installations, Page 3, 
Table, MW-213: One well in the maximum zone of contamination at VAS MW-213 may 
not be sufficient for long-term monitoring if there are shallow and deep plumes. The 
closest VAS locations to VAS MW-213, VAS-24 and VAS-25 (150 feet north and 200 
feet south of MW-213) are not at all similar, and it is uncertain whether a well at the 
MW-213 location can take the place of wells at VAS-24 and VAS-25. 

TCE was detected in VAS-24 about 150 feet north of MW-213 from 682 to 672 ft-msl at 
concentrations of 12 and 11 ug/L. There was no till in VAS-24 and VAS-24 stopped at 
672 ft-msl. 

VAS-25 is about 200 feet south of MW-213 and had about 15 feet of silty sand (till) 
from 694 to 679 ft-msl. Low TCE was detected in the interval above the till (3.8 ug/L) 
and below the till (0.33 ug/L) but not in any other inten/al. Vinyl chloride was detected 
in VAS-25 starting at about 662 ft-msl and continuing to the bottom of the boring at 634-
629 ft-msl. The maximum concentration of vinyl chloride was 6.8 ug/L at the bottom of 
the boring. EPA recognizes that wells at VAS-24 and VAS-25, and more than one well 
at MW-213 is not necessary to complete the streamlined FS for EPA's presumptive 
remedy for the Site. However, the above information re: VAS-24 and VAS-15 must be 



included in the FS, including that permanent wells were not installed at these locations, 
since this may be a data gap. The FS must also discuss VAS MW-213, including VAS 
results, VAS results in relation to nearby VAS borings (e.g., VAS-24, VAS-25 and VAS-
21), and well installation in relation to VAS results, as well as potential data gaps. 

17. COMMENT: Phase 2 Work Plan, Monitoring Well Installations, Page 4, 
Table: CPA is not installing monitoring wells at VAS-14 or VAS-15 along Dryden Road 
at the Site boundary where high levels of VOCs were detected (e.g., vinyl chloride as 
high as 120 ug/L in VAS-14: TCE as high as 18 ug/L and vinyl chloride as high as 30 
ug/L in VAS-15). Also, VAS-14 and VAS-15 are not similar. 

VAS-14 had about 5 feet of silty sand (till) from 677-672 ft-msl, with the highest cis-1,2-
dichloroethene (390 ug/L) and vinyl chloride (120 ug/L) in the interval below the till. 
However, VAS-14 did not have any TCE above MCLs. Also, VAS-14 appears to have 
gone through the center of plume - high concentrations followed by several intervals of 
decreasing concentrations. 

VAS-15 had a thinner (1.5 feet) shallower silty sand (till) layer from 691.5 to 693 ft-msl 
but not the deeper till seen in VAS-14. VAS-15 also appears to have upper and lower 
intervals of higher concentrations separated by a less contaminated interval. TCE was 
detected in VAS-15 above MCLs from 702 to 682 ft-msl (13 to 18 ug/L); then below 
MCLs from 682-642 ft-msl (1.6 to 3.5 ug/L); then above MCLs from 641 to 632 ft-msl 
(6.8 and 8.9 ug/L, with the 8.9 ug/L concentration at the bottom of the boring). 

Cis-1,2-dichloroethene was detected in VAS-15 at lower concentrations (less than 10 
ug/L) from 702 to 682 ft-msl; then higher (30 - 33 ug/L) from 682 to 672 ft-msl; then 
lower (9.9 -13 ug/L) 672 to 652 ft-msl; then increasing to 28 to 150 ug/L from 652 to 
632 ft-msl, with the 150 ug/L concentration at the bottom of the boring. 
Similarly, vinyl chloride in VAS-15 was NO -1.5 ug/L from 702-682 ft-msl; then higher 
(24-30 ug/L) from 682 to 662 ft-msl; then lower (15-16 ug/L 662 - 652 ft-msl); then 
higher (27 - 28 ug/L) 652 to 632 ft-msl. CRA not installing wells at VAS-14 and VAS-15; 
MW-208 and MW-202 not being installed at intervals corresponding to zones of 
maximum contamination at the nearest VAS locations; and CRA not conducting VAS at 
MW-216 will leave only 1 location along the Dryden Road boundary of the Site (where 
significant contaminants were detected in landfilled material and groundwater) where 
wells were appropriately sited along this 1,700 foot boundary - the MW-210 cluster. 
EPA recognizes this work is not necessary to complete the streamlined FS for EPA's 
presumptive remedy for the Site. However, the above information re: VAS-14 and VAS-
15, including that permanent wells were not installed at these locations, and data gaps 
along the eastern boundary of the site (e.g., MW-202 and MW-208 not in maximum 
zones of contamination; no VAS at MW-216) must be included in the FS. 

18. COMMENT: Phase 2 Work Plan, Monitoring Welllnstallations, Pages 3-5 
and Table: CRA is not completing VAS down to 100 ft-bgs at VAS-4 or installing a 
groundwater monitoring well at VAS-4 (where NAPL was found) or any other location in 



the northeastern area of the Site. The closest VAS locations to VAS-4 are VAS-5 about 
450 feet southwest of VAS-4, and VAS-14, about 650 feet south of VAS-4 (where CRA 
is not installing any monitoring wells). 

CRA should conduct VAS down to at least 100 ft-bgs in the northeast area of the site 
and install at least one monitoring well to characterize the NAPL/underlying 
groundwater at VAS-4 for VOCs, SVOCs, PCBs/Pesticides and metals: and additional 
monitoring wells at this location if deeper groundwater contamination is detected based 
on the VAS. CRA should also install at least one or more VAS borings along Dryden 
Road between VAS-14 and VAS-4 to further characterize groundwater contamination 
along this 650 foot eastern boundary of the Site. EPA recognizes this work is not 
necessary to complete the streamlined FS for EPA's presumptive remedy for the Site. 
However, the above information must be included in the FS and may be a data gap. 

19. COMMENT: Phase 2 Work Plan, Monitoring Welllnstallations, Pages 3-5 
and Table: It is not clear how the well intervals for the new wells relate to maximum 
intervals of lead and arsenic at each VAS location. This must be discussed in the FS 
and may be a data gap. 

20. COMMENT: Phase 2 Work Plan, Monitoring Well Installations, Page 4, 
Table, MW-216 and Page 5, Paragraph 3: Without VAS, it will be uncertain whether 
MW-216 is installed in the maximum zone(s) of contamination. MW-216 is about 225 
feet from VAS-14 and about 250 feet from VAS-15. Also, VAS-14 and VAS-15 were 
not similar in stratigraphy or contaminant concentrations (see previous comments). 
EPA recognizes this work is not necessary to complete the streamlined FS for EPA's 
presumptive remedy for the Site. However, the above information must be included in 
the FS and may be a data gap. 

21. COMMENT: Phase 2 Work Plan, Monitoring Well Installations, Page 5, 
Paragraph 3: From the Phase 1 and Phase 2 investigations, it may not be clear where 
the 150 ug/L of vinyl chloride in VAS-19 52-57 ft. bgs (elevation 660-655 ft-msl) is 
going. VAS-21 was deep enough (630.97 ft-msl) but may not be in the flow path. VAS-
20 and VAS-22 could also be too shallow. VAS-20 stopped at 664.62 ft-msl and VAS-
22 stopped at 666.84 ft-msl. CRA should conduct additional VAS "stepping out" from 
VAS-19 and/or along the south, southwestern and southeastern boundaries of the site 
where there are significant data gaps to appropriate depths to further evaluate these 
areas (e.g., 1,100 feet between 100 foot deep VAS-13 and VAS-23; 1,175 feet between 
100 foot deep VAS-17 and VAS-23; and 1,425 feet between 100 foot deep VAS-23 and 
VAS-21; 850 feet between 100 foot deep VAS 13 and VAS-12). CRA should also 
investigate whether groundwater contaminants are discharging to the Quarry Pond. 
EPA recognizes this work is not necessary to complete the streamlined FS for EPA's 
presumptive remedy for the Site. However, this information must be included in the FS 
and may be a data gap. 



22. COMMENT: Phase 2 Work Plan, Monitoring Well Installations, Pages 3-5 
and Table: It is not clear how the well intervals for the new wells relate to maximum 
intervals of lead and arsenic at each VAS location. This must be discussed in the FS 
and may be a data gap. 

23. COMMENT: Phase 2 Work Plan, Page 6, Groundwater Sampling: Please 
send EPA an email or letter clarifying whether the Phase 2 groundwater sampling will 
include sampling the Valley Asphalt wells since contaminants were detected in these 
wells, some above screening criteria. If not, this may be a data gap and must be 
discussed in the FS. 

24. COMMENT: Phase 2 Work Plan, Page 6, Reporting: Since EPA is 
requesting the RI/FS documents by November 15, 2009, the information in the Phase 2 
Report can be included in the FS and EPA does not need a separate submission. 
However, it would be helpful if CRA could provide EPA with flow maps, Phase 2 data, 
and cross-sections as they are generated so EPA can keep up with the results of the 
investigation/findings and be able to participate in any pre-FS meetings. 

25. COMMENT: Phase 2 Work Plan and Phase 1 Groundwater Report, Cross-
Sections: Some of the dashed lines in the cross-sections are a bit of a stretch and 
may be misleading. For example, cross section H-H" correlates a narrow lower till unit 
labeled ML at VAS-01 with a till unit 3-4 times thicker labeled SM at VAS-14. The two 
units are 20 feet apart vertically and the boreholes over 800 feet apart. This sort of 
correlation is much more speculative than the correlation in A-A' (between VAS-13 and 
VAS -03) where the units are at the same elevation and are labeled the same (ML) 
although separated by over 1200 feet. For the cross-sections in the FS, please develop 
cross-sections using three categories; 1) Solid lines for stratigraphy observed at, and 
adjacent to boreholes, 2) Dashed lines for inferred - but with a certain degree of 
confidence because of the distance between the boreholes, similar elevations, similar 
composition; and 3) A third category that is more speculative and is marked by either a 
question mark in lieu of, or superimposed on the dashed line. 

26. COMMENT: Phase 2 Work Plan and Phase 1 Groundwater Report, Cross-
Sections: The Stratigraphic Legend in the cross-sections is not correct. "ML" means 
"silt" not "clayey sands, sand-clay mixtures >12% fines". This is also consistent with the 
boring logs in the Phase 1 Report which describe these "ML" intervals as "silt" (e.g., 
VAS-1, VAS-3, VAS-7, etc.). Please review the cross-sections and make sure the 
stratigraphic presentation and legends in the FS are consistent with correct boring log 
descriptions. 

27. COMMENT: Phase 2 Work Plan and Phase 1 Groundwater Report, Cross-
Sections and Boring Logs: Using "ML" to indicate "silty sand" in the boring logs (e.g., 
for VAS-9, VAS-22) is not correct. The correct designation for "silty sand" is "SM". 
Please correct the boring logs (and cross-sections) to make sure correct soil 



designations consistent with the Unified Soil Classification System are used at all 
locations. 

28. COMMENT: Phase 2 Work Plan and Phase 1 Groundwater Report, General: 
The FS must document where deep VAS did not fully delineate the vertical extent of 
plume (e.g., 2 non-detect VOC intervals) - especially VAS-9, VAS-15, VAS-17, VAS-19, 
VAS-25, and other Phase 1 and Phase 2 VAS locations since these may be data gaps. 
The FS discussion should also differentiate between locations where the vertical extent 

was not fully delineated but it appears the VAS went through the center of the plume 
(e.g., VAS-8, VAS-14, etc.); and locations where it does not appear or is not clear 
whether the VAS went through the center of the plume (e.g., VAS-15, VAS-25, etc.). 

29. COMMENT: Phase 2 Work Plan and Phase 1 Groundwater Report, General: 
The FS must document that MW103 and MW-201 are too shallow and not consistent 
with low TOE in VAS-3 since this may be a data gap. 

30. COMMENT: Phase 2 Work Plan and Phase 1 Groundwater Report, General: 
The FS must discuss the variability between boring MW-210 and VAS-21 only 15 feet 

away (e.g., differences in upper till) since TCE concentrations above the till in MW-210 
and VAS-21 were so different and could indicate preferential flow pathways (i.e., 260 
ug/L in MW-210 where till is 5 feet lower compared to 15 ug/L in VAS-21 where till is 5 
feet higher - unless VAS-21 concentration were significantly under-represented in this 
interval); and any similarity/differences between these borings and VAS MW-210B. 
plume (e.g., VAS-15, VAS-25, etc.). 

31. COMMENT: Phase 1 Groundwater Report, Groundwater Flow Maps; The 
FS must include revised groundwater flow maps for each groundwater elevation 
monitoring event that more reasonably portray groundwater flow in the vicinity of the 
Quarry Pond consistent with EPA and CRA's 3/31/09 discussion concerning the use of 
appropriate control points. 

32. COMMENT; Phase 2 Work Plan and Phase 1 Groundwater Report, 
General: The FS must include cross-sections showing Phase 1 and Phase 2 VAS 
stratigraphy, VAS analytical results, and all monitoring wells, including wells not 
included in Phase 2 monitoring. One set of cross-sections should show concentrations 
for TCE, vinyl chloride, benzene and, if possible cis-1,2-dichloroethene; and another set 
of cross-sections should show concentrations for arsenic and lead. Monitoring well 
concentrations for these chemicals should also be shown for comparison. 

33. COMMENT: Phase 1 Groundwater Report, General: The FS must use the 
stratigraphic-contaminant concentration cross-sections requested in previous 
comments to discuss similarities/variabilities in stratigraphy and contaminant 
concentrations across the Site, and to discuss possible preferential flow pathways for 
contaminant fate and transport. 



34. COMMENT: Phase 1 Groundwater Report, Figure 11: The Phase 1 
Groundwater Report stated Figure 11 showed both the VAS locations originally 
proposed in the Letter Work Plan and the actual locations, in the case when the VAS 
location was moved (e.g., VAS-2, VAS-3, VAS-4, etc.). However, this was not shown 
on the figure. Please correct this in the FS. 

35. COMMENT: Phase 1 Groundwater Report, Section 3.1, Synoptic Water 
Level Measurements, Paragraph 3: This section states P-211 is installed with the 
well screen straddling a separate water-bearing zone from the other existing wells. The 
FS must discuss P-211, as well as whether this separate water bearing zone has any 
implications for a potential remedy or as a data gap. 

36. COMMENT: Phase 1 Groundwater Report, Section 3.3.1, VAS Methodology, 
Page 10, Paragraph 1: in the FS, please specify which VAS borings used 5-foot 
screens as opposed to the 10 foot screens CRA started to use beginning November 10, 
2008. Also, please include more detail - e.g., two samples were collected from each 10 
foot screen, and clarify where CRA set the pump intake for each of the 2 samples within 
the 10 foot screen. 

37. COMMENT: Phase 1 Groundwater Report, Section 3.3.1, VAS Methodology, 
Page 10, Paragraph 1: In the FS, please clarify how many background radiation 
readings were collected, where each background reading was collected from, and what 
the background radiation readings were. For example, what were the radiation 
readings during VAS-24 and VAS-25 near the trailer park? Also, please discuss 
whether the radiation levels detected on-Site have any implications for a cleanup 
remedy. For example, how do the radiation levels detected on Site compare to levels 
that acceptable for residential and general industrial use? 

38. COMMENT: Phase 1 Groundwater Report, Section 3.3.2, VAS Scope of 
Work, Page 14, Bullet 1, Last 2 Sentences: In the FS, please provide additional 
details to support the statement that shallow VAS locations were near other locations 
that were completed to 100 ft-bgs since CRA's VAS locations in general were spaced 
pretty far apart. Also, while EPA agreed CRA could reduce the depths of some of the 
VAS samples (because EPA agreed deep VAS borings were not needed at every 
location for the streamlined FS for EPA's presumptive remedy for the Site), EPA did not 
agree reducing the depths of the VAS was appropriate because "the impacts in the 
lower aquifer(s) appeared to be of a more diffuse and homogenous nature". What EPA 
spoke with CRA about when this field decision was made, was that based on the 
existing deep borings, CRA wanted to focus the rest of the investigation on determining 
whether there were any significant shallow source areas as the Site, e.g., similar to 
NAPL in VAS-4 and high VOCs in VAS-9. The FS must discuss the borings where VAS 
was not completed down to 100 feet since this may be a data gap. 

39. COMMENT: Phase 1 Groundwater Report, Section 5.1.2, Hydrogeology, 
Hydrostratfgraphy, Page 28, Paragraph 2: This section indicates 2 till layers were 
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identified at the Site. However, some VAS locations had 3 layers of till (e.g., VAS-1, 
VAS-5 and VAS-8). CPA's statement that there are 2 (or 3?) significant till layers 
observed during VAS seems to be indicating there is something common about these 
layers (in terms of contaminant fate and transport?), even though the actual soil 
classifications vary greatly. However, this is not clear. For example, how does CPA 
know that; 

In VAS-8, the SP sand from 52 to 58 ft-bgs and 62 to 66 ft-bgs (and at other 
locations) is not till, but the SP sand from 57 to 62 ft-bgs and from 76 to 77 ft-bgs 
(and at other locations) is till? 
In VAS-19, the SM silty sand from 25 to 28 ft-bgs (and at other locations) is not 
till, but the SM silty sand at 37 ft-bgs and from 66-67 ft-bgs (and at other 
locations) is till? 
In VAS-25, the SM silty sand from 35 to 50 ft-bgs (and at other locations) is till, 
but the SM silty sand from 62 to 68 ft-bgs and 75 to 79 ft-bgs (and at other 
locations) is not till? 

Please make sure these issues are fully addressed in the PS. 

40. COMMENT: Phase 1 Groundwater Report, Section 5.1.2, Groundwater Flow 
Direction and Gradients, Page 29, Paragraph 3 and Table 6: The numbers in 
Paragraph 3 (GMP surface water elevation varied up to 0.8 feet higher to 0.5 feet lower 
than groundwater elevations) do not appear to be consistent with the numbers in Table 
6. Shouldn't the text read 5.59 feet higher to 0.82 feet lower? Also, the heading for 
Table 6 should read "Northwestern Monitoring Wells" instead of "Northeastern 
Monitoring Wells" Please provide the correct information in the FS. 

41. COMMENT: Phase 1 Groundwater Report, Page 29, Section 5.1.3, 
Hydrology, Paragraph 1: In the FS Report, please revise the Hydrology Section to 
indicate that about 10 percent of the Site is in also in the ICQ year floodway of the 
GMP. Also, in the FS, please discuss any implications the Site's location in the ICQ 
year floodway and 100 year floodplain has for potential cleanup alternatives (i.e., for a 
cap, leachate and groundwater). 

42. COMMENT: Phase 1 Groundwater Report, Section 5.1.3, Hydrology, Page 
30, Paragraphs 1 and 2: In the FS, please provide tables supporting CPA's analysis 
of the Large and Small Ponds. 

43. COMMENT: Phase 1 Groundwater Report, Page 29, Section 5.1.3, 
Hydrology, Paragraph 1: In the FS, please discuss whether the presence and 
hydrological characteristics of the Small Pond has any implications for potential cleanup 
alternatives (i.e., for a cap, leachate and possibly groundwater). 

44. COMMENT: Phase 1 Groundwater Report, Page 29, Section 5.1.3, 
Hydrology, Paragraph 2: In the FS, please discuss whether the presence and 



hydrological characteristics of the Large Pond has any implications for potential cleanup 
alternatives (i.e., for a cap, leachate and possibly groundwater). 

45. COMMENT; Phase 1 Groundwater Report, Page 29, Section 5.1.3, 
Hydrology, Paragraph 2: The report states there are no immediately adjacent 
monitoring wells to conclusively comment on potential groundwater-surface water 
actions in the Large Pond. If this information is needed for the FS, it should be 
collected during Phase 2. Othenvise, the FS should indicate this is a data gap and 
explain ways in which potential cleanup alternatives (for a cap, leachate and possibly 
groundwater) could be affected under various Large Pond/Upper Aquifer Zone 
characterization scenarios. 

/ 
46. COMMENT: December 11, 2008 Results of Test Pit/Test Trench 
Investigation, Page 7, Test Pits, Paragraph 2 and Test Trenches Paragraph 2: in 
the FS, please change "primarily arsenic" to "primarily arsenic and lead" (and any other 
metals if applicable). 

47. COMMENT: December 11, 2008 Results of Test Pit/Test Trench 
Investigation, Figures; The figures in the report show soil concentrations in ug/L 
instead of ug/Kg for organic compounds and mg/Kg for inorganic compounds. Please 
correct this in the FS figures. 

48. COMMENT: Phase 2 Work Plan and Phase 1 Groundwater Report, General: 
The FS must document that MW-218A and MW-218B may not be installed in 
contaminated intervals at the MW-218 location. MW-218A is to be installed 689-699 ft-
msl and MW-218B is to be installed 644-649 ft-msl. However, in the nearest VAS 
location (VAS-13), low levels of benzene (0.23 ug/L) were detected 687-692 ft-msl, and 
low levels of cis-1,2-dichloroethene were detected 656-661 ft-msl (0.21 ug/L) and 627-
632 ft-msl (0.24 ug/L). MW-218B is not consistent with the benzene or cis-1,2-
dichloroethene detections. MW-218A may overlap with some of the benzene detected 
in VAS-13, however, the Phase 2 work plan also indicates MW-218 will be a water table 
well, and in VAS-13 during lower flow conditions the water table was about 705 ft-msl. 

49. COMMENT: Phase 2 Work Plan and Phase 1 Groundwater Report, VAS 
Figures: For the FS, on all figures showing VAS locations horizontally, please use 
color coding or some other way to differentiate between VAS locations that went all the 
way down to 100 feet and VAS locations that stopped around 50 or 60 ft-bgs. 

50. COMMENT: Phase 2 Work Plan and General. It appears the SDDL site has 
widespread coal combustion byproducts (CCBs, aka flyash) and other incinerator-
generated materials. Unless Ra-226 medical or industrial wastes were incinerated on 
site, any Ra-226 on site should be naturally occurring and probably technically 
enhanced. Uranium, thorium, and their decay products (including Ra-226) naturally 
occur In coal In concentrations that vary. After complete coal combustion, volume 
reduction occurs and the relative concentration of uranium, thorium, and their long-lived 
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decay products (including Ra-226) typically increases by a factor of 10. so coal ash can 
exist in concentrations around 1 to 10 pCi/g, with a tendency towards 1 to 5 pCi/g, 
where higher concentrations occur with less likelihood. So it is possible that coal-ash 
concentrations at SDDL could exceed EPA risk-based cleanup levels (around 2pCi/g for 
1E-4 risk), or the commonly used 40 CFR 192 total radium cleanup standard of 5pCi/g, 
where those cleanup levels consider a resident. Risk-based levels for industrial 
workers would have to be calculated. 

Based on the radiation detected on site, EPA recommends analyzing Phase 2 
groundwater samples for radium and total alpha and beta. However, EPA recognizes 
this work is not necessary to complete the streamlined FS for EPA's presumptive 
remedy for the Site. However, the lack of radium and alpha and beta groundwater data 
must be included in the FS and may be a data gap. 

51. COMMENT: General: The FS must discuss any differences in groundwater 
flow conditions between the Phase 1 and Phase 2 VAS, and whether any of these 
differences could cause any uncertainty in comparing Phase 1 and Phase 2 VAS 
results (e.g., TCE concentrations in MW-210 seem to vary throughout the year). 
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